

South Dakota Science and
Technology Authority

Homestake

History, Progress and Future
Plans

David Snyder

Executive Director

History

- § Preferred site for DUSEL
- § Agreement in Principle Jan 2004
- § 2004 legislative session
 - § Created Authority
 - § Indemnity and immunity statutes
 - § Funded \$14.3M
- § NSF announced solicitation
- § Solicitation released September 2004

History

- Submitted S2 solicitation proposal Feb 2005
- 7 additional submissions
- NSF down selected to Homestake and Henderson July 2005
- Awarded \$500,000 for CDR due June 2006

History

- Amendment to Agreement in Principle
Sep 2006
- Special legislative session appropriates
- \$19.9M Oct 2006
- Solicitation of letters of interest Nov
2006
- Initiate preparation of closing agreement
with Barrick Nov 2006


Current


- Received over 70 LOIs
 - Represent all disciplines
 - Broad in and out state participation
- Transfer of property well under way
- \$34M in Authority account
- \$10M HUD grant for pumping water and rehabilitation

Property to be transferred

- ~186 surface acres
 - Yates, Ross, WTP, Oro Hondo, #5
- All underground ~800 acres
- All mineral rights ~7700 acres
- Water discharge permit
- Core repository

Approximate boundary
Of transferred property
186 acres






Shafts / Winzes ————
 Main Ramps ————
 NSF Tour Route ————



HOMESTAKE GOLD MINE
 LAMP IN THE SHAFT
 ENGINEERING DEPARTMENT
 DRAWN BY MAL
 CHECKED BY NTS
 DESIGNED BY DATE

Homestake Mine
 Longitude View
 Looking East
 DWG. NO.

4850 Laboratory



Shafts / Winzes ————

Main Ramps ————

NSF Tour Route ————



HOMESTAKE GOLD MINE
LEVEL 4850
ENGINEERING DEPARTMENT
DRAWN BY: MAL
CHECKED BY: NTS
DATE: _____

Homestake Mine
Longitude View
Looking East
DWG. NO. _____

Status of Property Transfer

- Survey and plats completed and approved
- Property Donation Agreement drafted and under review and edits
 - Original document
 - Many parties and needs
 - Very complicated
 - Must be accurate and enduring

,

,

,

,

Actions following signing of Agreement

- Close and transfer possession within 30 days of signing agreement
- Prior to closing
 - Remodel office space
 - Hire staff with Homestake experience
 - Safety officer
 - Mine engineer
 - Operations Supervisor
 - Administrative
 - Transfer all utilities and establish services









Most Important

- We must be CAPABLE to take possession and operate the property in ABSOLUTELY SAFE manner
- We must have the qualified and experienced staff in place to operate a mine property with compliance of all

Following are some slides
of the property being



Yates Cage Hoist

Nordberg Mfg. Co

Two 1,250 hp DC Motors

Normal Cage Load = 12,000 lb.

Max Cage Load = 13,400 lb







Yates Ore Hoist


Nordberg Mfg. Co


Two 1,500 hp DC Motors


Skip Payload Load = 20,000 lb.




















Services information

- Electrical
- Water discharge
- Ventilation



HOMESTAKE MINE


Electrical System





HOMESTAKE MINE

Pumping System






HOMESTAKE MINE

Ventilation System

10/3/01

CO SENSORS MINE LAYOUT


7:02:11 P



Management structure

- Interim lab managed by Authority
- Transition with growth to other management structure

Draft Homestake Laboratory Interim Management Organization




All Projects will undergo:
safety, environment, hazard review
design and engineering review
science review

Projects will have:
administrative contact
engineering contact
safety contact
science contact

Possible Organization for Homestake - DUSEL

Draft DUSEL Organization (for discussion)



Role of Authority staff following closing

- Safe operation of mine property
- Incorporate PAC recommendations
- Design and engineer rehabilitation
 - Re-establishment of power and services
 - Hoists
 - Shafts
 - Water discharge
 - Space development on 4850
 - Support facilities
 - Room enlargement or modification
 - Convert Yates dry to offices and classrooms

Role of Authority staff following closing

- Refine cost estimates of rehabilitation
- Solicit bids for rehabilitation work
- Manage and supervise contracted work
- Operations of infrastructure

Rehabilitation plan for EIP

- Dynatec produced plan and cost estimates for rehab
- Re-establish power to site
- Re-commission hoists
- Safety inspection as proceed into mine
- Repair shafts
 - Yates replace and repair timbers
 - Ross replace steel in Ross pillar area
 - Replace utilities
 - Re-install transformers
 - New electrical feeds
 - Re-activate pumps above 5000

Other development activities

- ◆ Rehab existing space 4850 level, install utilities
- ◆ Develop plans for 4850 developments and possibilities
 - ◆ Identify underground rock disposal sites
 - ◆ Vents and drains
 - ◆ Radon-reduced air
 - ◆ Custom space development underground
 - Transportation: rail, cages, vehicles, rolling stock
 - ◆ Establish support labs and facilities

Other development activities

- ◆ Develop Initial 4850 stationary experimental halls
- ◆ Utilize existing rooms and caverns
- ◆ As budget permits modest custom development
- ◆ Establish Development Plans at 4850 and integrate with DUSEL

ANTICIPATED SERVICES

- ◆ Safety, including training program
- ◆ Access 5 days/week, possibly more
- ◆ Data and phone underground
- ◆ Transportation for material and personnel
- ◆ receiving and storage on surface
- ◆ receiving and storage underground
- ◆ assembly and work space surface
- ◆ office space and communications

ANTICIPATED SERVICES

- ◆ basic utilities including redundant AC, Ventilation, HVAC including spot cooling, industrial water, compressed air, existing space underground
- § Some engineering design and review

Potential additions

- Additional Engineering and Design support
- Man lift cage upgrade
- Special space
- Clean room